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Project Overview
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Project has progressed beyond any previous effort — = ok

Heads of Agreement completed January, 2014 &5

SB-138 confirmed State equity participation
Initiated pre-FEED work in July, 2014

Alaska LNG is an integrated LNG project
Liquefaction allows broad LNG market access

Pipeline system provides access to gas for Alaskans

Key El ements of Success (AARCO)

Alignment 1 all participants are owners of the gas i State
of Alaska plus Producers

Risk 1 Identify / mitigate risks Pt Thomso

Cost- Lowest fAcost of supplES succes
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Project Design Progress
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Project team in place, performing well
130+ people from CoV organizations
Strong experience (800+ yrs, 300+ MTA)
Co-located in Anchorage, Calgary, Houston

Pre-FEED Basis Confirmed
GTP design optimized for three trains
Initial pipeline routing work complete

LNG site design progressing well

Path forward

Optimize design in pre-FEED

Confirm cost, schedule basis - FEED decision
Finalize pipeline route / design

Confirm GTP, LNG site suitability

Work with State to identify offtake locations
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Gas Treatment Plant Video
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Map of Gas Treatment Plant
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» M Alaska LNG Field Photos and Forms
+ I Project Data
» ™ Reference Data
» W Contours
™ Project Imagery
T Profect Imagery
» I Project Imagery Info.
™ Project Elevation
™ Project Elevation Info.




Pipeline Route Video

Alaska



—_
o S
-~
-~
-




LNG Site Video
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Rig Video
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Mapping the Cook Inlet Video
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Permitting / Requlatory Progress

DoE export application posted to Federal Register
T Critical milestone for Project
i Alaska outside L48 permit process

Working with FERC and other regulators to secure
required permits i NEPA / EIS reports in process

Initiated community consultation, will continue
community meetings with FERC engagement

Completed 2014 Summer Field Season work to
acquire regulatory data (250+ people, 80% Alaskans
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